With a staff of four engineers, three technicians, and two GIS professionals, the Engineering Division is responsible for providing a variety of services for improvement projects, including design, plan review, and inspection.
2020 Projects

- Milwaukee Road Gateway Corridor Project
- 2020 Street Resurfacing
- 2020 Sidewalk Maintenance
- Striping/Marking Contract
- Clarifier Rehabilitation
- CIPP Sewer Lining
- Vernon Splashpad
- Krueger Bath House Roof
- Grinnell Entryway Repairs
- Library Buildout for BTC
- Krueger Bath House Repairs
The Milwaukee Road-Gateway Corridor Project is substantially complete.

Final punch list items and restoration inspection are needed before the project is finished.
2019 Street Resurfacing

This project will reconstruct new curb ramps, sidewalks and resurfacing existing roadways throughout the City.

It is anticipated the work will begin in Fall of 2019.
Sidewalk Program

In light of the current pandemic, this project has been suspended to alleviate unnecessary hardship on those residence who are currently struggling. A new set of letters will be sent out when this program resumes.
Striping/Marking Contract

- This project will refresh current pavement markings at various locations throughout the City.
- Locations: TBD

Questions should be directed to Jason Dupuis in Engineering at 364-6735

Revised 7/11/2019
CIPP Sewer Lining

This project will rehabilitate the sanitary sewer on several streets. A liner will be installed in the existing sewer line and cured in place. Once the pipe is cured, the active sewer laterals will be reopened.

The slide will be updated with streets when they are selected.
Vernon Splashpad

Work is progressing as weather allows.
Krueger Bath House Roof

Only punch list items remain.
Grinnell Entryway Repairs

The front windows are installed. Parking lot issues will need to wait until asphalt plants start up again in spring.
Krueger Bath House Repairs

Overall, the project is to repair the structure of the bath house. Additionally, repairs and modifications to improve the ADA compliance will be added as can be afforded. The scope of work is being determined, with the intent that work will begin after the pool closes for the 2020 season.
Clarifier Rehabilitation

In 2018, a primary clarifier was rehabilitated. This year, we will rehab the other primary, and one of three secondary clarifiers. These clarifiers are important components in the sewage treatment process. Multiple clarifiers allow for redundancy, allowing equipment to be serviced while the treatment process continues in a parallel system. This project is now out to bid.
Library Buildout for Blackhawk Tech College

Construction has started on this project. The Library is moving items out of the work zone, and the construction shall resume the week of 5/4.
QUESTIONS ON PROJECTS?

• CONTACT ENGINEERING AT 608-364-6690 MONDAY THROUGH FRIDAY 7:30 AM TO 4:00 PM